
WORK AUTHORIZATION
Time Extension Amendment

WAF # 19E
VOLFE

SDMS Document 10

•1111
2009281

AUTHORIZATION IS GIVEN TO INITIATE WORK AS DESCRIBED IN THE U.S. DEPARTMENT OF
TRANSPORTATION (VOLPE CENTER)- TECHNICAL ASSISTANCE IAG No. DW-69-95379201-R AND AS
AMENDED. THIS INFORMATION IS PROVIDED FOR COST TRACKING PURPOSES.

To Be Filled Out by the On-Scene Coordinator:

Brief Description of Work to Be Done: This \VA Amendment provides for an extension of the performance period.
The period of performance is extended from 09-30-04 to 06-30-05.

Site Name: Vermiculite Intermountain

EPA Site Id#: GA

On-Scene Coordinator: Floyd Nichols

Period of Performance: OS-OS-OS 06-30-05
From To

Dollar Amount Needed: No Change

To Be Filled Out by the IAG Project Officer:

Previous Amount:$506.769 Total Amount to Date:$506,769

Date

Dfifug'Skie, Director, Preparedness, Assessment, &
^mergency Response Programs

ORIGINAL TO:

COPIES TO:

~^7 qfc '

JEFF MARSALA, CINCINNATI FINANCIAL MGMT. CTR.

CAROL O'DONNELL, USEPA GRANTS SPECIALIST
JOHN McGUIGGEN, VOLPE PROJECT MANAGER
MIKE ZIMMERMAN, USEPA PROJECT OFFICER
FLOYD NICHOLS, USEPA ON-SCENE COORDINATOR
AUDREY HENKEL, USEPA COST RECOVERY


